

Division of Malabon City
Maya-Maya St., Kaunlaran Village, Longos
Malabon City
IMELDA ELEMENTARY SCHOOL
PROJECT PROCUREMENT MANAGEMENT PLAN C.Y 2016

	Name of the Project	Target Date of Project	Source of Fund	Estimated Budget of Contract	Mode of Procurement
1	Repainting of NHA school buildings and walls	January	MOOE	50,000.00	Shopping
2	Repair of the feeding room	January	MOOE		Shopping
3	Rehabilitation of path walk from the left side of the NHA design building going to the SILID PANGARAP 2 and boy's comport room.	February	MOOE		Shopping
4	Repair of ceilings on selected classrooms	February	MOOE		Shopping
5	Minor repair of electrical wiring	February	MOOE		Shopping
6	Upgrading of perimeter fence Additional 5 CHB high Plastering, additional column & post	February-March	MOOE		Shopping
7	Improvement of drainage	March	MOOE	50,000.00	Shopping
8	Repair of both stairs of MTBLSB and DPWH Buildings	March	MOOE		Shopping

9	Upgrading of the pavement from the NHA bldg. to the new building with flower box	January	MOOE	50,000.00	Shopping
10	Rehabilitation of the path walk from the NHA bldg. to the boys comfort room	April-May	MOOE	50,000.00	Shopping
11	Upgrading the main lobby of NHA building	June-July	MOOE	70,000.00	Shopping
12	Rehabilitation of the School Conference Hall	August - September	MOOE		Shopping
8	Upgrading of the ground at the back side of DPWH building	October	MOOE		Shopping
13	Repair of the Guidance room and Clinic	November - December	MOOE		Shopping

Prepared by:

ALLAN L.VALLADORES
School Property Custodian

Approved by:
MARY LU ROCELA C. CABAIS
Principal

